



200 Tesma Way, Unit 9
Concord, ON L4K 0J9
(905)-738-1400

Change Order Quote

Project: Block 22
Change Order No.: 24-002-COR001

Date: Jun 18, 2024

Attn
Maharshi Chaudhari
Concord Adex Developments Corp.
Quote Validity: 10 Days

Issued by
Frank Zhang

REF. TO RFI#58-ADDITIONAL VALVE

remove the old one
install the new one
leak test

Description	Qty	Unit	Unit Rate	Amount
installation of valve	2.00	Hrs	125.00	\$250.00
removal	1.00	Hrs	125.00	\$125.00
2" valve	2.00	Each	140.00	\$280.00
			OH & P	\$65.50
			Total	\$720.50